



### Wildfire After Action Review

Region: North Slave Date: August 4, 2024  
 Fire Number: ZF-045 Staff Present: YK14, NSI

1. What was the plan? Talk about size-up, each person's roles going in to the fire.

- wrap & fully put out fire ZF-045  
 Day 1: put fire UC  
 Day 2: put fire out

---

2. What Actually Happened which caused us to deviate from the plan, and why did that happen?

Day 1: not UC, some hotspots, hose not yet fully wrapped. Had to return to town. YK14 & NSI present. Left water running overnight on fire.  
 Day 2: Only NSI went out. Fully wrapped fire & blacklined as the overnight water from pump soaked a large portion of the fire.

---

3. What are we going to do better next time?

- use resources more effectively: return gear that is not in use.  
 - have another IA kit ready at the helibase for IA standby.

R. Ver McQueen  
 David Sangris  
 Jordan Belsillie  
 Ryan Beck

Facilitated by: Susne Chambers Manager Approval: 

*This form must be completed within 24 hours of action on a fire ending and must be approved by the Manager of Forests and uploaded into the fire file in SPARCS.*

*Fire crews, aircrew, clerks, warehouse staff and supervisors should all contribute to the AAR whenever possible.*

*Only one form per fire.  
 To add additional information use the back side of this form or attach a piece of paper.*